GRANDVIEW CITY COUNCIL
COMMITTEE-OF-THE-WHOLE
SPECIAL MEETING AGENDA
TUESDAY, AUGUST 26, 2025

This meeting will be held in person
and will also be available via teleconference.

PLEASE NOTE: The maximum occupancy of the Council Chambers is 49 individuals at one time. Access to
exits must be kept clear to ensure everyone in the Chambers can safely exit in the event of an emergency.

COMMITTEE-OF-THE-WHOLE SPECIAL MEETING — 6:30 PM PAGE

1. CALL TO ORDER
2. ROLL CALL
3. NEW BUSINESS
A Resolution authorizing the Mayor to sign Change Order No. 2 with Culbert 1-15
Construction, Inc., for the Wine Country Road Sidewalk, Pathway, and Parks and
Ride Improvements (Re-Bid)
B. Resolution accepting the Bonnieview Water Main Looping as complete 16-20
4. CITY ADMINISTRATOR AND/OR STAFF REPORTS
5. MAYOR & COUNCILMEMBER REPORTS
A. Sub-Committee Updates

6. ADJOURNMENT



The City of Grandview SPECIAL Committee-of-the-Whole and Regular Council Meetings
scheduled for Tuesday, August 26, 2025 at 6:30 pm and 7:00 pm will be held in person
and will also be available via teleconference.

Please join the meeting from your computer, tablet or smartphone.

Join Zoom Meeting

https://us06web.zoom.us/i/88355003617 ?pwd=a4mS0sX3R4SznsDhHTChvMTR6mMFmijJ. 1
To join via phone: +1 253 215 8782

Meeting ID: 883 5500 3617

Passcode: 934753




CITY OF GRANDVIEW
AGENDA ITEM HISTORY/COMMENTARY
COMMITTEE-OF-THE-WHOLE MEETING

ITEM TITLE AGENDA NO.: New Business 3 (A)

Resolution authorizing the Mayor to sign Change | AGENDA DATE: February 25, 2025
Order No. 2 with Culbert Construction, Inc., for the
Wine Country Road Sidewalk, Pathway, and Parks
and Ride Improvements (Re-Bid)

DEPARTMENT ' FUNDING CERTIFICATION (City Treasurer)
(If applicable)
Public Works Department

DEPARTMENT HEAD REVIEW

Shane Fisher, City Administrator

CITY AD TRATOR AY

ITEM HISTORY (Previous council reviews, action related to this item,'and other pertinent history)

On January 28, 2025, City Council accepted the bid for Schedule A from Culbert Construction, Inc., and
authorized the Mayor to sign all contract documents with Culbert Construction, Inc., to construct the Wine
Country Road Sidewalk, Pathway, and Parks and Ride improvements.

ITEM COMMENTARY (Background, discussion, key points, recommendations, etc.) Please identify any or all
impacts this proposed action would have on the city budget, personnel resources, and/or residents.

Change Order No. 2 with Culbert Construction, Inc., is necessary to establish the infrastructure required for the
City to supply power to its new electrical service and EV chargers at the Wine Country Road Park and Ride.
HLA was initially under the impression that Pacific Power would perform this work, as the contract and contract
plans between the City and Pacific Power lacks clarity. The change order includes: procurement and
installation of a pad mount vault that complies with Pacific Power's specifications for a 75-750 kVA three-phase
pad- mounted transformer {SI# 7992600} and supplying and installing 255 feet of 4-inch conduit from the pad
vault to the new pole location proposed by Pacific Power. Work shall begin once the change order' has been
fully executed by all parties. The change order is required to cover additional electrical work for the EV
chargers, which was not included in the original contract scope based on the understanding that Pacific Power
would complete the installation. Due to the information provided by Pacific Power, it was reasonably assumed
their scope included the electrical installation. Subsequent clarification revealed this was not the case,
necessitating additional work by the contractor. Upon discovering the discrepancy, we immediately contacted
Pacific Power to confirm their scope, which clarified that the installation was not included in their services.

The proposed costs were verified using historical data for costs of materials and labor. 4" PVC conduit
material costs approximately $25/LF and labor for installation of conduit at $10/LF for a total of $35/LF. Vault
material costs have a wide range depending on the size. Vaults in the required size have ranged substantially
from $15,000 to $20,000 for material only and labor for installation of a vault ranges from $10,000 to $15,000.
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The cost for Change Order No. 2 is in the amount of $43,950.00.



ACTION PROPOSED

Move a resolution authorizing the Mayor to sign Change Order No. 2 with Culbert Construction, Inc., for the

Wine Country Road Sidewalk, Pathway, and Parks and Ride Improvements (Re-Bid) to the August 26, 2025
regular Council meeting for consideration.



Anita Palacios
I L e e e ey

from: Shane Fisher

Sent: Friday, August 8, 2025 9:31 AM

To: Anita Palacios

Cc shazzard @hlacivil.com; John Simmons

Subject: FW: 23175 - WCR Park and Ride - Electrical Work Change Order

Attachments: Sheet.pdf; RE: [INTERNET]) FW: Grandview WCR Park and Ride Pedestal Conversion WO#

7189645 7279865; 007189645, CITY OF GRANDVIEW pdf, CHANGE ORDER 2.xisx

Anita,
| want to take this to City Council on August 26, Stephen Hazzard will present the item.

Thanks,

Shane Fisher

City Administrator

207 West Second Street
Grandview, WA 98930
(509)882-9206 - Direct
{509)882-9200 - City Hall
sfisher@grandview.wa.us
www, grandview. wa.us

This message may contain confidential and/or proprietary information and is intended for the
person/entity to whom it was originally addressed. Any use by others is strictly prohibited.

From: Stephen Hazzard <shazzard@hlacivil.com>

Sent: Wednesday, July 2, 2025 5:04 PM

To: Shane Fisher <sfisher@grandview.wa.us>

Cc: John Simmons <jsimmons@grandview.wa.us>; Tanner Lange <tlange@hlacivil.com>; Taylor Denny
<tdenny@hlacivil.com>

Subject: 23175 - WCR Park and Ride - Electrical Work Change Order

CAUTION: External Email

Good Afternoon Shane,

I left you a message the other day and when i tried to call you today the phone was doing weird things so | figured |
would send you an email follow up.

Over the last couple of weeks, we have been in touch with Pacific Power regarding the power service for the Park
and Ride. | am not sure exactly where we got our wires crossed, but Pacific Power is telling us that the City is
responsible for installing the required padmount vault, transformer(to be provided by Pacific Power), and conduits
from Pacific Power’s new pole they will be setting to the padmount vault; see attached email. | have read through

|



the contract the City has with Pacific Power and reviewed Pacific Power’s design drawing, and | am not seeing
anything that states that the City would be responsible for this work. We were under the impression that the
$40,000+ the City was paying Pacific Power was for this work.

I have attached the revised plan sheet and a draft Change Order for this additional work required to get power to
the electric charging stations. The contractor has not seen this change order nor have they put their price to it,
what is shown is an estimate.

Please give me a call when you get a chance so we can discuss, or we can setup a meeting to talk about it.

SQHLA

Stephen S. Hazzard, PE

HLA Engineering and Land Surveying, Inc.
2803 River Road, Yakima, WA 98902

Office: (509) 966-7000 | Cell: (509) 840-4746
shazzard@hlacivil.com | www.hlacivil.com

IMPORTANT. The contents of this email and any attachments are confidential. They are intended for the named recipient(s) only. If you
have received this email in error, please notify the sender immediately and do not disclose the contents to anyone or make copies thereof
Warning: Although taking reasonable precautions to ensure no viruses or malicious software are present in this email, the sender cannot
accept responsibility for any loss or damage arising from the use of this email or attachments. No employee or agent of HLA is authorized
to conclude any binding agreement on behalf of the company with another party by email,



Anita Palacios
“

From: Bonny, Delores (PacifiCorp) <delores.bonny@pacificorp.com>

Sent; Tuesday, June 24, 2025 11:01 AM

To: Stephen Hazzard

Cc: Tanner Lange; Taylor Denny; Marquez, Marcus (PacifiCorp)

Subject: RE: [INTERNET] FW: Grandview WCR Park and Ride Pedestal Conversion WO# 7189645
7279865

Follow Up Flag: Follow up

Flag Status: Flagged

Hi,

After all the conduit and vault have been installed, inspected by Pacific Power and backfilled post
inspection, the meterbase has been state inspected, and the contact signed and returned to Pacific
Power, then the primary conductor will be ran, the supplied transformer installed and the services ran
and metering installed.

From: Stephen Hazzard <shazzard@hlacivil.com>

Sent: Tuesday, June 24, 2025 10:50 AM

To: Bonny, Delores (PacifiCorp} <delores.bonny@pacificorp.com>

Cc: Tanner Lange <tlange@bhlacivil.com>; Taylor Denny <tdenny@hlacivil.com>; Marquez, Marcus (PacifiCorp)
<Marcus.Marquez@pacificorp.com>

Subject: RE: [INTERNET] FW: Grandview WCR Park and Ride Pedestal Conversion WO# 7189645 7279865

THIS MESSAGE IS FROM AN EXTERNAL SENDER.
Look closely at the SENDER address. Do not open ATTACHMENTS unless expected. Check for INDICATORS of

phishing. Hover over LINKS before clicking. Learn to spot a phishing message
Thanks Delores,

Please confirm that Pacific Power will provide and install the required transformer following the installation of the
padvault and conduit by the City.

<SHLA

Stephen S. Hazzard, PE
HLA Engineering and Land Surveying, Inc.
2803 River Road, Yakima, WA 98902
Office: (509) 966-7000 | Cell: (509) 840-4746
iy | wew.hlacivil.ecom

IMPORTANT. The contents of this email and any attachments are confidential. They are intended for the named recipient(s) only. If you
have received this email in error, please notify the sender immediotely and do not disclose the contents to anyone or make copies thereof.
Warning: Although taking reasonable precautions to ensure no viruses or malicious software are present in this email, the sender cannot
accept responsibility for any loss or damage arising from the use of this email or attachments. No employee or agent of HLA is authorized
to conclude any binding agreement on behalf of the company with another party by email.
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From: Bonny, Delores {PacifiCorp} <delores bonny@pacificorp.com>

Sent: Tuesday, June 24, 2025 9:50 AM

To: Stephen Hazzard <shazzard@hlacivil.com>

Cc: Tanner Lange <tlange@hlacivil.com>; Taylor Denny <tdenny@hlacivil.com>; Margquez, Marcus (PacifiCorp)
<Marcus.Marguez@pacificorp.com>

Subject: RE: [INTERNET} FW: Grandview WCR Park and Ride Pedestal Conversion WO# 7189645 7279865

Hi,

The pole location has been staked out. | did it originally and Javier went out and re-staked about a month
or so ago. If the contractor does not see our stake, let me know and | will ask Javier to stake next week. |
have attached the link for the vault below.

Thanks

Figure 1 —Padvault for 2.4-25 kV, Three-Phase, 75-750 kVA Transformer (Sl# 7992600)
ZG 521 Padvault—Three-Phase Transformer drawing for dimensions

From: Stephen Hazzard <shazzard@hlacivil.com>

Sent; Tuesday, June 24, 2025 9:35 AM

To: Bonny, Delores (PacifiCorp) <delores.bonny@pacificorp.com>

Cc: Tanner Lange <tlange@hlacivil.com>; Taylor Denny <tdenny@hlacivil.com>; Marquez, Marcus (PacifiCorp)
<marcus.marguez@pacificorp.com>

Subject: RE: [INTERNET] FW: Grandview WCR Park and Ride Pedestal Conversion WO# 7189645 7279865

THIS MESSAGE IS FROM AN EXTERNAL SENDER.

Look closely at the SENDER address. Do not open ATTACHMENTS unless expected. Check for INDICATORS of
phishing. Hover over LINKS befare clicking. Learn to spot a phishing message

Hi Delores,

Thank you for the clarification.

Do we have the approximate location of the new 45’ pole which Pacific Power is installing? | will need to provide
the contractor with how much 4” conduit is required.

Please confirm that the proper padmount vault which the City needs to provide and install is the Typical Vault for
75-750kVA Three-Phase Pad-Mounted Transformer (SI# 7992600) from page 42 of Pacific Power’s Underground
Conduit Installation Guide.

The 3” counduit from the padmount vault to the metering equipment will be installed by the City; as per plan.

Thanks,

SPHILA A



Stephen S. Hazzard, PE

HLA Engineering and Land Surveying, Inc.
2803 River Road, Yakima, WA 98902

Office: (509) 966-7000 | Cell: (509) 840-4746
shazzard@hlacivil.com | www.hlacivil.com

IMPORTANT.: The contents of this email and any attachments are confidential. They are intended for the named recipient(s) only. If you
have received this email in error, please notify the sender immediately and do not disclose the contents to anyone or make copies thereof
Warnig: Although taking reasonable precautions to ensure no viruses or malicious software are present in this email. the sender cannot
accept responsibility for any loss or damage arising from the use of this email or attachments. No employee or agent of HLA is authorized
to conclude any binding agreernent on behalf of the company with another party by email.

From: Bonny, Delores {PacifiCorp} <delores.bonny@pacificorp.com>

Sent: Tuesday, June 24, 2025 8:35 AM

To: Stephen Hazzard <shazzard@hlacivil.com>

Cc: Tanner Lange <tlange@hlacivil.com>; Taylor Denny <tdenny@hlacivil.com>

Subject: RE: [INTERNET] FW: Grandview WCR Park and Ride Pedestal Conversion WO# 7189645 7279865

Good Morning,

| have attached the job sketch for the work order. The work Pacific Power would be doing that the city
would be paying for is to come off the back of pole 159161 (seq 10) with 30’ of overhead primary, set 45’
pole, deadend the overhead wire and install 4” primary riser. Run 360’ of 3#1/0-AL UG primary (includes
riser) (seq 15) - city to trench, provide and install 4” conduit, backfill trench after inspection -, provide
and set 75kVA 277/480V padmounted transformer (city to provide and install the vault/vault lid), (seq 20)
run 30’ of 1#4/0-AL UG service to customer provided metering equipment city to trench, provide and
install 3” conduit and backfill trench after inspection. Line fuses at seq 10 would need to be moved to
another pole (140100 seq 30) to come off back of pole 159161 (seq 10) for customer use. There will need
to be flagging and most of the work will need to be done energized.

At seq 10 pole 159161, Pacific Power will be upgrading the cross arms from wood to fiberglass and those
costs were called out and not charged to the customer.

Delores Bonny

Jrnymn Estimator

Contractor

509-398-3367

Electric Service Requirements

Underground Conduit Installation Guide 343_ext.pdf
Portland Business Center 1-888-221-7070

From: Stephen Hazzard <shazzard@hlacivil.com>
Sent: Thursday, June 19, 2025 11:16 AM




To: Bonny, Delores (PacifiCorp) <delores.bonny@pacificorp.com>
Cc: Tanner Lange <tlange{@hlacivil.com>; Taylor Denny <tdenny@hlacivil.com>
Subject: [INTERNET] FW: Grandview WCR Park and Ride Pedestal Conversion WO# 7189645 7279865

You don't often get email from shazzard@hlacivil.com. Learn why this is important

|
THIS MESSAGE 1S FROM AN EXTERNAL SENDER.
Look closely at the SENDER address. Do not open ATTACHMENTS unless expected. Check for INDICATORS of

phishing. Hover over LINKS before clicking. Learn to spot a phishing message
Hi Delores,

lust checking in, please give me a call when you get a chance to discuss the Grandview WCR Park and Ride
project. Please refer to the email below.

<SOHLA

Stephen S. Hazzard, PE
HLA Engineering and Land Surveying, Inc.
2803 River Road, Yakima, WA 98902
Office: (509) 966-7000 | Cell: (509) 840-4746
i | hlacivil

IMPORTANT: The contents of this email and any attachments are confidential They are intended for the nomed recipient(s) only, If you
have received this email in error, please notify the sender immediately and do not disclose the contents to anyone or make copies thereof
Warning: Although taking reasonable precautions to ensure no viruses or malicious software are present in this email, the sender cannot
accept responsibility for any loss or damage arising from the use of this email or attachments. No employee or agent of HLA 1s authorized
to conclude any binding agreement on behalf of the company with another party by email,

From: Stephen Hazzard

Sent: Friday, June 13, 2025 2:57 PM

To: Bonny, Delores {PacifiCorp) <delores.bonny@pacificorp.com>

Cc: Tanner Lange <tlange@hlacivil.com>; Taylor Denny <tdenny@hlacivil.com>
Subject: Grandview WCR Park and Ride Pedestal Conversion WO# 7189645 7279865

Good Afternoon Delores,

This is a follow up email to the message | left regarding the new power service for the Grandview Wine Country
Road Park and Ride project. The EV chargers are scheduled to arrive very soon.

We need to discuss our power service and what work is being covered by Pacific Power and what are you expecting
the City’s contractor to cover. | believe you spoke to the Contractor at the beginning of April, see attached email,
and the Contractor summarized that conversation which seems to conflict with the attached Pacific Power plan
sheet and contract. The Contract states the Company will provide 277/480 volt, three-phase electric service to
the Customer facilities, but | may be missing something. | also don’t have much experience reading Pacific Power
plans but linterpret them as follows: The plan sheet indicates that a 4” 3PH riser, 360" 3# primary, and 4” conduit
would be installed including a new pad mounted transformer with 30’ #4, 3" conduit to the customer installed

meter.
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The City paid Pagific Power $40,000 for this power service, what did that cover? Revisions to the existing facilities?
| may have messed up with this one, but | would like to discuss this with you.

Thanks,

<SHLA

Stephen S. Hazzard, PE
HLA Engineering and Land Surveying, Inc.
2803 River Road, Yakima, WA 98902
Office: {(509) 866-7000 | Cell: (509) 840-4746
I \@hlacii | e

IMPORTANT: The contents of this email and any attachments are confidentiol. They are intended for the named reciprent(s) only. If you
have recetved this emad n error, please notify the sender immediately and do not disclose the contents to anyone or make copies thereof.
Warning: Although taking reasonable precautions to ensure no viruses or malictous software are present in this email, the sender canniot
accept responsibility for any loss or damage arising from the use of this email or attachments No employee or agent of HLA is authorized
to conclude any binding agreement on behalf of the company with another party by ematt

Caution: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and
know the content is safe.

Caution: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and
know the content is safe.

Caution: This email originated from outside of the organization. Do not click links or open attachments unless you recognize the sender and
know the content is safe.




RESOLUTION NO. 2025-

A RESOLUTION OF THE CITY OF GRANDVIEW, WASHINGTON,
AUTHORIZING THE MAYOR TO SIGN CHANGE ORDER NO. 2 WITH CULBERT
CONSTRUCTION, INC., FOR THE WINE COUNTRY ROAD SIDEWALK, PATHWAY,
AND PARK AND RIDE IMPROVEMENTS

WHEREAS, the City of Grandview has contracted with Culbert Construction, Inc.,
as the contractor for the Wine Country Road Sidewalk, Pathway, and Park and Ride
Improvements; and,

WHEREAS, Change Order No. 2 is to establish the infrastructure required to
supply power to the new electrical service and EV chargers; and,

WHEREAS, Change Order No. 2 is in the amount of $43,950.00,

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY
OF GRANDVIEW, AS FOLLOWS:

The Mayor is hereby authorized to sign Change Order No. 2 with Culbert
Construction, Inc., for the Wine Country Road Sidewalk, Pathway and Park and Ride
Improvements in the form as is attached hereto and incorporated herein by reference.

PASSED by the CITY COUNCIL and APPROVED by the MAYOR at its regular
meeting on , 2025.

MAYOR

ATTEST:

CITY CLERK

APPROVED AS TO FORM:

CITY ATTORNEY
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FI? A CHANGE ORDER NO. 2

DATE: 8/14/2025

PROJECT OWNER: City of Grandview

PROJECT NAME: Wine Country Road Sidewalk, Pathway, and Park and Ride Improvements (RE-BID)
FED. AID PROJECT NO.: TAPUS-8056(006)

RMG PROJECT NO.: PTD 0767-001

HLA PROJECT NO.: 23175 & 23177

CONTRACTOR: Culbert Construction Inc.

THE FOLLOWING CHANGES ARE HEREBY MADE TO THE CONTRACT DOCUMENT:

Original Contract Price (Including Applicable Sales Tax): 394,724.57
Current Contract Price Adjusted by Previous Change Order(s) Including

Applicable Sales Tax; 427.634.57
Change in Contract Price Due to this Change Order (Including Applicable Sales

Tax): 43,950.00
?:::;?ted Contract Price Including this Change Order {Including Applicable Sales 47158457
Original Contract Working Days: 25
Current Contract Working Days Adjusted by Non-Working Days and/or Previous 30
Change Crder(s):

Change in Contract Working Days due to this Change Order: 5
Revised Contract Working Days: 35

CONTRACTOR:

ENGINEER:

OWNER:

11



ml A CHANGE ORDER NO. 2

DATE: 8/14/2025
PROJECT OWNER: City of Grandview
PROJECT NAME: Wine Country Road Sidewalk, Pathway, and Park and Ride Improvements (RE-BID)
FED. AID PROJECT NO.: TAPUS-8056(006)
RMG PROJECT NO.: PTD 0767-001
HLA PROJECT NO.: 23175 & 23177
CONTRACTOR: Culbert Construction Inc.
ITEM NO. DESCRIPTION UNIT QTY UNIT PRICE CHANGE AMOUNT

CHANGE ORDER NO. 2

CO2-1 |Mobilization LS 1 $ 5,00000|% 5,000.00

Furnish and Install Padmount Vault

co2-2 (Pacific Power S#7992600) LS 1 $ 30,025.00 | % 30,025.00
C02-3 |Conduit Pipe 4 In. Diam. LF 255 $ 3500 | % 8,925.00
CHANGE ORDER NO. 2 TOTAL:| $ 43,950.00

The change order is necessary to establish the infrastructure required for Pacific Power to supply power to the City's new
electrical service and EV chargers, as the contract and contract plans between the City and Pacific Power lacks clarity on
who was responsible for what parts. Following further discussions with Pacific Power in June 2025, they provided the
following description of work:

“The work Pacific Power would be doing that the city would be paying for is to come off the back of pole 159161
(seq 10} with 30’ of overhead primary, set 45' pole, deadend the overhead wire and install 4" primary riser. Run 360’
of 3#1/0-AL UG primary (includes riser) (seq 16} — city to trench, provide and install 4” conduit, backfill trench after
inspection -, provide and set 75kVA 277/480V padmounted transformer (city to provide and install the vault/vault lid),
(seq 20) run 30" of 1#4/0-AL UG service to customer provided metering equipment -_city to trench, provide and install
3” conduit and backfill trench after inspection. Line fuses at seq 10 would need to be moved to another pole (140100
seq 30) to come off back of pole 159161 (seq 10} for customer use. There will need to be flagging and most of the
work will need to be done energized.

At seq 10 pole 159161, Pacific Power will be upgrading the cross arms from wood to fiberglass and those costs
were called out and not charged to the customer.”

The change order includes: procurement and installation of a pad mount vault that complies with Pacific Power's
specifications for a 75-750 kVA three-phase pad-mounted transformer (Sl# 7992600) and supplying and installing 255 feet
of 4-inch conduit from the pad vault to the new pole location proposed by Pacific Power.

Work shall begin once the change order has been fully executed by all parties.

Sheet 8 of the plan set will be reissued to include the change order. The reissued sheet will indicate the location of the
proposed vault and conduit.

The change order is required to cover additional electrical work for the EV chargers, which was not included in the original
contract scope based on the understanding that Pacific Power would complete the entire installation.



Hol A CHANGE ORDER NO. 2

DATE: 8/14/2025

PROJECT OWNER: City of Grandview

PROJECT NAME: Wine Country Road Sidewalk, Pathway, and Park and Ride Improvements (RE-BID)
FED. AID PROJECT NO.: TAPUS-8056{006)

RMG PROJECT NO.: PTD 0767-001

HLA PROJECT NO.: 23175 & 23177

CONTRACTOR: Culbert Construction Inc.

Due to the information provided by Pacific Power, it was reasonably assumed their scope included the electrical installation.
Subsequent clarification revealed this was not the case, necessitating additional work by the contractor,

Upon discovering the discrepancy, we immediately contacted Pacific Power to confirm their scope, which clarified that the
installation was not included in their services.

The proposed costs were verified using historical data for costs of materials and labor.
4" PVC conduit material costs approximately $25/LF and labor for installation of conduit at $10/LF for a total of $35/LF.

Vault material costs have a wide range depending on the size. Vaults in the required size have ranged substantially from
$15,000 to $20,000 for material only and 1abor for installation of a vault ranges from $10,000 to $15,000.
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CITY OF GRANDVIEW
AGENDA ITEM HISTORY/COMMENTARY
COMMITTEE-OF-THE-WHOLE MEETING

ITEM TITLE AGENDA NO.: New Business 3 (B)
Resolution accepting the Bonnieview Water Main

Looping as complete AGENDA DATE: August 26, 2025
DEPARTMENT FUNDING CERTIFICATION (City Treasurer)

(If applicable)
Public Works Department
N/A

DEPARTMENT DIRECTOR REVIEW

Shane Fisher, City Administrator

wgmj it Lare

ITEM HISTORY (Previous council reviews, action related to thls item, and o{r}r pertinent history)

None

ITEM COMMENTARY (Background, discussion, key points, recommendations, etc.) Please identify any or all
impacts this proposed action would have on the City budget, personnei resources, and/or residents.

Ascent Foundation & More, LLC completed the Bonnieview Water Main Looping. Staff recommends Council
accept the project as complete once the requirements in the August 19, 2025 letter from HLA Engineering and
Land Surveying, Inc., have been satisfied.

ACTION PROPOSED

Move a resolution accepting the Bonnieview Water Main Looping as complete to the August 26, 2025 regular
Council meeting for consideration.
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Anita Palacios
L__________________________________________________________________________________________________________

From: Janell Buchanan <jbuchanan@hlacivil.com>

Sent: Tuesday, August 19, 2025 4:26 PM

To: Shane Fisher; John Simmons; Anita Palacios; Sue Desallier; Lillian Veliz

Cc Taylor Denny; Angie Ringer; Stephen Hazzard; Tanner Lange; Jodi Smith

Subject: 25050 - GV Bonnieview Water Main Looping - Recommendation for Project Acceptance
Attachments: 2025-08-19 - 25050 - Project Acceptance.pdf

CAUTION: External Email

Good afternoon,

Attached, please find the Engineer’s recommendation for project acceptance by the City of Grandview for the
“Bonnieview Water Main Looping” project.

The items being provided to the City of Grandview by our office are in the One Drive link below.

125050 - Project Documents

It has been our pleasure working with the City of Grandview. Should you need anything further, please contact
our office at (509) 966-7000.

Thanks,

Janell Buchanan, Contract Administrator Il
2803 River Road, Yakima, WA 98902

Office: (509) 966-7000 | jpuchanan@hlacivil.com

www.hlacivil.com

IMPORTANT. The contents of this email and any altachments are confidential. They are intended for the named recipient(s) only. If you have received
this email in error, please notify the sender immediately and do not disclose the contents to anyone or make copies thereof. Waming: Although taking
reasonable precautions to ensure no viruses or malicious software are present in this email, the sender cannot accept responsibility for any loss or
damage arising from the use of this email or altachments. No employee or agent of HLA is authorized fo conclude any binding agreement on behalf of
the company with another party by email.



N
: 2803 River Road, Yakima, WA 98902
b Office: (509) 966-7000

hlacivil.com

August 19, 2025

City of Grandview
207 West 2nd Street
Grandview, WA 98930

Attn:  Shane Fisher, City Administrator

Re: City of Grandview
Bonnieview Water Main Looping
HLA Project No. 25050
Project Acceptance

Dear Shane;

This letter serves as our recommendation for acceptance of the above-referenced project by the
Grandview City Council. We have reviewed the work performed by Ascent Foundation & More,
LLC., and believe it has been completed satisfactorily.

Once the project has been accepted as complete by the City of Grandview the required “Notice
of Completion of Public Works Contract” will be completed by our office and sent to the
Department of Revenue (DOR), Department of Labor and Industries (L&I), and Employment
Security Department (ESD), through our access to the City's L&l Awarding Agency Portal. If the
City prefers to submit the Notice of Completion, please notify our office.

After acceptance of the project, when lien releases have been received from DOR, L&I, and
ESD, and when the City has confirmed no liens have been received related to this project; the
project will be considered complete.

The City will receive the following from HLA Engineering and Land Surveying, Inc. (HLA) in a
One Drive Link for download:

¢ A completed copy of project punch list items identified during the final walk-through
inspection.
» A PDF set of Record Drawings for the project.

+ Final Contract Voucher Certification from the Contractor certifying all labor and materials
furnished on this project have been paid for.

» Required project labor and equal employment opportunity documents including:

Requests to Sublet and verifications for the Prime Contractor and all
subcontractors who performed work on this project.

Statements of Intent to Pay Prevailing Wages and Affidavits of Wages Paid
approved by the Washington State Department of Labor and Industries.
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City of Grandview
August 19, 2025
Page 2

Our office will retain an electronic copy of the project files should the City need them in the
future.

Please forward a copy of your Council Resolution authorizing project acceptance e to our office
for inclusion in the project file.

Contact our office if you have any questions or if we may provide additional information.

signed by Stephan S, Hazzard,

PE
tDi $US, E=shazzard@hlacivit com.
“HiLA Engineering and Land Survaying.

Sincerely,
g;.;:_- N="Stephen S. Hazzard, PE"

- F I
5;& Z
tex 2025 08.19 15:23:16-07'00

Stephen S. Hazzard, PE

SSH/jdb
Enclosures

Copy: John Simmons, Anita Palacios, Sue Desallier, Lillian Veliz (City of Grandview)
Taylor Denny, Angie Ringer, Tanner Lange, Jodi Smith (HLA)
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RESOLUTION NO. 2025-

A RESOLUTION OF THE CITY OF GRANDVIEW, WASHINGTON,
ACCEPTING THE BONNIEVIEW WATER MAIN LOOPING AS COMPLETE

WHEREAS, the City contracted with Ascent Foundation & More, LLC to perform
work for the Bonnieview Water Main Looping; and,

WHEREAS, the City's Engineer has determined that the work performed by
Ascent Foundation & More, LLC on this project is complete and ready for final
acceptance by the City Council,

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COUNCIL OF THE CITY
OF GRANDVIEW, AS FOLLOWS:

The City of Grandview accepts the Bonnieview Water Main Looping as complete
and authorizes staff to release the retainage to Ascent Foundation & More, LLC once
the conditions in the August 19, 2025 letter from HLA Engineering and Land Surveying,
Inc., have been satisfied.

PASSED by the CITY COUNCIL and APPROVED by the MAYOR at its regular
meeting on , 2025.

MAYOR
ATTEST:
CITY CLERK
APPROVED AS TO FORM:
CITY ATTORNEY
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